Chapter 4 Construction Details

Introduction Introduction

4-001 Scope 4-001

Each section in this chapter of tBenstruction Manuafimanual) corresponds to aScope
section in theStandard Specification#\ll sections in theStandard Specifications
except the first nine “General Provisions” sections and four “Structures” sections
are included here. The four “Structures” sections, 49, 50, 55, and 59, are covered in
theBridge Construction Records and Procedures Manual

Each section in this chapter contains the following four parts:
» Generalbriefly describes the work covered in the section.

» Before Work Beginsdescribes the actions the resident engineers and assistant
resident engineers must take before the contractor begins the construction work.

» During the Course of Work describes the actions the resident engineers and
assistant resident engineers must take when the contractor is performing the
work.

* Measurement and Paymenprovides guidelines for measuring and paying for
the work covered in the section.

4-002 Purpose 4-002

Even though each section in Chapter 4 closely follows the corresponding sectighiipose
the Standard Specificationthe intent in this chapter is not to repeat or paraphrase

the specifications, but to offer guidelines for action to ensure compliance with the
specifications and to measure work done. Therefore, for resident engineers and
assistant resident engineers, Chapter 4 provides guidelines for inspecting, measuring,
and paying for contract item work.

For the most part, only tf&tandard Specificatiorsse considered. Special provisions,
superceding th&tandard Specificationsvill require actions different from or in
addition to those described in these guidelines.

Assistant resident engineers are usually assigned some specific portion of contract
work. The first duty in carrying out the assignment is to become thoroughly familiar
with the contact plans, standard plans, special provisions, and standard specifications
that apply to that particular work. This chapter of the madoes$ not substitute for

and does not diminish the need to have a good understanding of the planned work
and the specifications.
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